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Carolina Health Centers
Statement of Cash Flows
Fiscal Year 2026



Slide TitleLaurens Project Update

Construction 
Complete as of 9/1/25

Budget Item Est. Budget Amt Paid TD

Construction $7,963,136.84 $184,327.09

Architectural/Design $830,853.50 $443,961.57

Equip/Supplies/Marketing/Insur $1,098,861.36 $16,744.40

Total $9,892,851.70 $645,033.06

Expected Completion 

of Construction: 

5/15/26

2.57%
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